

901704.99 - 8 Camera Obs Lander

Week 45

1. Chad Kecz
 - a. Elena completed the documentation package and is ready for distribution to the science crew.

Week 43

1. Chad Kecz
 - a. Waiting on index for documentation package from Elena. Edits are complete.

Week 40

1. Francois Cazenave
 - a. Read and annotated documentation
2. Chad Kecz
 - a. Reviewing documentation

Week 39

1. Francois Cazenave
 - a. Reviewing documentation
2. Kent Headley
 - a. Rick Starr, Katy (MLML) used the test tank to calibrate BOSS for an upcoming cruise. Stopped by to help with a couple of software questions.
3. Chad Kecz
 - a. Helped the MLML team perform their calibration. Also had to do some troubleshooting for an LED issue.
 - b. I am beginning to review the 775(!) page initial draft of the BOSS documentation package written by external technical writer, Elena Quijano.

Week 38

1. Chad Kecz
 - a. Performing calibration with MLML team for their upcoming deployment

Week 28

1. Francois Cazenave
 - a. Finished documentation

Week 25

1. Francois Cazenave
 - a. Reviewed all drawings, and solidworks models. Made updates and changes where necessary.
 - b. Compiled all relevant ME documentation in a folder.

Week 24

1. Francois Cazenave

- a. Working on documentation.

Week 23

1. Francois Cazenave
 - a. Preparing documentation

Week 16

1. Chad Kecz
 - a. Plugging away at the documentation with Elena (online)

Week 11

1. Francois Cazenave
 - a. Helped Chad install newly terminated tether
2. Chad Kecz
 - a. Finished up cal work on BOSS and help MLML transport back
 - b. Working on technical section with Elena.
 - c. Reviewed 6-7 1st and 2nd draft chapters
 - d. Planning paper/talk with Rick Starr
3. Craig Okuda
 - a. Fiber system repair

Week 10

1. Chad Kecz
 - a. Reterminated the main tether and took care of some minor maintenance issues
 - b. Assisted with post-cruise calibration
 - c. Meeting with Elena on Thur

Week 9

1. Chad Kecz
 - a. Continuing work on the technical sections with Elena

Week 8

1. Chad Kecz
 - a. Working on the technical sections of the documentation with Elena

Week 6

1. Kent Headley
 - a. Distributed a documentation update

Week 5

1. Kent Headley
 - a. MLML will be here this week to calibrate the camera and take a look at the virtualized software environment I set up in December
2. Chad Kecz
 - a. Helped MLML with the BOSS calibration on Wed/Thur. Met with Elena to go over the 3 most current documents she's written.