

# 901913 - Wet Wifi

## Week 47

1. Brent Roman
  - a. Made OceanComm aware of more Waveglider modem mounting options.

## Week 45

1. Brent Roman
  - a. Met with Chris Wahl to view Waveglider "Hansen"
    - i. Discovered that we could mount our transducer aft with no can height restriction

## Week 44

1. Brent Roman
  - a. Hosted virtual meetings with LRAUV and Waveglider teams for plan integration of modem onto those platforms

## Week 43

1. Brent Roman
  - a. Productive call with OceanComm and Brett Hobson on modem integration with the LRAUV

## Week 36

1. Brent Roman
  - a. M-team's recommended phase I labor adjustments made

## Week 35

1. Brent Roman
  - a. Project approved for 2021 with very minor labor tweaks

## Week 34

1. Brent Roman
  - a. Telecon with OceanComm to discuss LRAUV real-time video application next year

## Week 33

1. Brent Roman
  - a. Spoke with Brett Hobson about integration into a video LRAUV payload next year
    - i. Scheduled call with OceanComm to discuss integration in detail

## Week 31

1. Brent Roman
  - a. Starting work on modifying modem simulator

## Week 29

1. Brent Roman
  - a. Submitted proposal for the final year where we integrate modem onto LARAUV and Waveglider

## Week 24

1. Brent Roman
  - a. Scheduled call with OceanComm to discuss next moves
  - b. OceanComm will send me modem simulator with Python source code I can modify.

## Week 19

1. Brent Roman
  - a. OceanComm says they will have a product ready in June.
  - b. Exploring other, more established options with Brett Hobson

## Week 18

1. Brent Roman
  - a. Responded to

## Week 17

1. Brent Roman
  - a. Contacted by Thomas Riedl (our collaborator) about next steps
    - i. Not sure myself how best to proceed...