

368000 - DMO AUV

Week 32

1. Eric Martin
 - a. Back from 3 week expedition, we collected 7 good surveys despite technical issues and terrible weather conditions.

Week 29

1. Eric Martin
 - a. On the PNW expedition as an AUV ops engineer for 3 weeks.

Week 28

1. Eric Martin
 - a. Preparing for cruise
 - b. Test download cable for Reson4

Week 27

1. Eric Martin
 - a. Handoff from Erik

Week 26

1. Eric Martin
 - a. Expedition planning meeting

Week 25

1. Eric Martin
 - a. Meeting to plan PNW expedition.

Week 24

1. Eric Martin
 - a. At sea last week, advising Dorado group as I can with tailcone and keel issues still remaining.
 - b. The PNW expedition was approved, I will be gone for 4 weeks in support of this

Week 21

1. Eric Martin
 - a. Dorado mapping day on Friday
 - b. Responding to new request to support PNW expedition in July.

Week 18

1. Eric Martin
 - a. Helping Erik T look at issues with the edgetech system.

Week 16

1. Eric Martin
 - a. Training for I2MAP acoustics sphere charging.

Week 15

1. Eric Martin
 - a. At sea 2 days last week
 - b. Following up on tasks for engineering support requests.

Week 14

1. Eric Martin
 - a. Offshore Monday/Friday with Mapping AUVs

Week 13

1. Eric Martin
 - a. Interview on Tuesday, one candidate identified

Week 12

1. Eric Martin
 - a. Finished hours estimate and still coming up to speed.

Week 11

1. Eric Martin
 - a. Many transitional knowledge downloads from Hans as he prepares for departure.