

901023 - Continental Margins

Week 49

1. Brian Kieft
 - a. Ready for final qual testing of BED 2.0. Looking for deck box...

Week 46

1. Brian Kieft
 - a. Worked with Elecia/Denis for final qual test of BED 2.0

Week 45

1. Denis Klimov
 - a. Ordering and configuring a mobile workstation with XY stage for BEDS qualification testing

Week 44

1. Brian Kieft
 - a. Found a BED from 2016! Disassembled and grabbed data.

Week 41

1. Denis Klimov
 - a. Restoring linear stage setup for BEDS motion testing

Week 37

1. Denis Klimov
 - a. Getting a motion table back to working order for BEDS qualification tests.

Week 29

1. Brian Kieft
 - a. Met with Elecia and BEDs team to make final plans to wrap up the project.
 - b. Final delivery slated for the end of October right now.