

901220 - Midwater Ecology

Week 41

1. Craig Okuda
 - a. Clean up and transfer misc project parts

Week 39

1. Craig Okuda
 - a. Misc project clean up

Week 35

1. Kent Headley
 - a. Worked w/ Craig Okuda and Steve Litvin to update and test BRS scripts

Week 23

1. Craig Okuda
 - a. Assemble midwater frame

Week 22

1. Craig Okuda
 - a. Rebuild midwater frame

Week 21

1. Craig Okuda
 - a. New battery design

Week 20

1. Craig Okuda
 - a. Design replacement battery pack