

901903 - Bio Raman

Week 37

1. Denis Klimov
 - a. Parts for mounting longer probe head had been ordered and printed on FDM printer, but due to Fortus malfunction, layers had been shifted mid-print, so they need to be re-printed when machine is fixed.

Week 34

1. Denis Klimov
 - a. Looking into setup of mounting new lab jack to hold new long probe head for DORISS-2

Week 9

1. Denis Klimov
 - a. Did the test fit of sample chamber panel lock; they fit with some modification, shims under O-ring buffers.

Week 7

1. Denis Klimov
 - a. Panel Locks for a sample chamber are complete, O-rings fit quite nicely

Week 5

1. Denis Klimov
 - a. Modified a Panel Lock for use O-ring as a buffer, and submitted to the machine shop

Week 4

1. Denis Klimov
 - a. Revising panel lock brackets to include O-ring buffers