

Ben Erwin Sorted By Project

901023 - Continental Margins

- Mission and operation planning continues. (Week 4)

901200 - AMP

- Discussion towards 2023 operations and technical developments for the MiniROV with Aquarium. (Week 4)

901201 - EARTH

901809 - Deep Sea Bioinspiration

901902 - Unoccupied Aerial Vehicles for Science, Operations, and Outreach

- An at-sea trial of a multi-rotor drone to test a shore based radar tracking system was canceled due to COVID related issues. (Week 4)
- Work continues on Believer 2 repair and tuning, as well as a construction of new Believer 3 fixed wing aircraft. (Week 4)
- An over land trial flight for Believer 2 plane is scheduled for sometime this week. (Week 4)

901911 - ROVVR

- Meeting planned to kick-off discussion of 2023 technical developments and outreach options. (Week 4)

902012 - Telepresence on MBARI Research Vessels

902204 - Scalable Marine Robotics Foundations

902208 - MiniROV Operations

- Technical developments continue toward Arctic operations scheduled later this year (Week 4)
- Planning and prep for March dives aboard R/V Fulmar (Week 4)
- Test tank trials of station keeping software were conducted. (Week 4)

Out of Office

- Vacation 2/12-2/20

Overhead