

300058 - DMO Support - Western Flyer

Week 39

1. Kevin Gomes
 - a. More documentation in preparation for WF decommission

Week 37

1. Kevin Gomes
 - a. Documentation of systems in preparation for decommissioning

Week 35

1. Kevin Gomes
 - a. Document data pathways with help from Bryan TS
 - b. Discussions and planning for decommissioning coming up soon

Week 27

1. Kevin Gomes
 - a. Familiarizing myself with telepresence systems on the Flyer

Week 7

1. Kevin Gomes
 - a. Winfrog configuration change broke one test in Dataprobe. Fix is in the code, will try to deploy first thing in the AM before they depart.

Week 5

1. Kevin Gomes
 - a. Small flail on the WF with regards to Navproc/datamanager/dataprobe which ended up being a disconnected cable on camera.

Week 2

1. Kevin Gomes
 - a. Getting back to ArcMap nav stuff.