

706007 - USGS Great Lakes Prey Fish Assessment

Week 50

1. Brian Kieft
 - a. Met with USGS team to go over last year's experiment and look ahead to this summer. Current plan is July and August operations for 2 months.

Week 49

1. Brian Kieft
 - a. Met with team today to discuss plans for 2 month deployment in 2023 and review the work done in 2022.

Week 34

1. Brian Kieft
 - a. Preparing to wrap up Lake MI deployment next week.
 - b. Dealing with various issues on Stella and running vehicles.

Week 33

1. Brian Kieft
 - a. Lots of work this month running Triton and Brizo in Lake Superior and Lake Michigan. Triton will be recovered tomorrow and troubleshooting on an issue inside Brizo will commence then as well. So far great results from Lake Superior and hoping to get Brizo back in the game shortly as both vehicles return to Lake Michigan.
 - b. First beach launch/recovery of an LRAUV was successful. After a tour of the Apostle Islands and West arm of Lake Superior, Triton will be recovered and sent down to Lake Michigan.

Week 30

1. Brian Kieft
 - a. Packed up container and it shipped today. Flying Sunday.

Week 28

1. Brian Kieft
 - a. Working on logistics/planning

Week 17

1. Brian Kieft
 - a. Working on logistics for August

Week 15

1. Brian Kieft
 - a. Roughed in the calendar. Flights coming next.

Week 11

1. Brian Kieft
 - a. Reviewing requested course and logistics for deployment

Week 6

1. Brian Kieft
 - a. Met with team to discuss plans for Lake Superior

Week 4

1. Brian Kieft
 - a. Met with team to discuss summer plans