

708143 - ECOHAB - Andy Allen

Week 23

1. Brent Roman
 - a. Ussler reports code for evaluating SPR results in real-time seems to be working

Week 19

1. Brent Roman
 - a. Worked with team to ready MV1

Week 18

1. Doug Pargett
 - a. Preparing the MV1 and Honu instruments for deployment.
2. Brent Roman
 - a. Updated firmware for the ECOHAB ESPs. Discovered an intermittent crash bug in the new Gateway firmware. Reverted back to an earlier version. Will have to investigate later.
 - b. Added support for new "Toxicant" valve to send bleach out ESP's exhaust port.
 - c. Worked with Ussler, Kieft and Rueda to design and implement a method of summarizing SPR runs on the ESP in a form suitable for uploading acoustically.

Week 17

1. Brent Roman
 - a. Worked with Bill Ussler to have ESP produce an SPR results summary