

901217 - Chemical Sensor Program

Week 18

1. Jon Erickson
 - a. Received a new set of pressure test parts, still need to do Q.C.

Week 15

1. Jon Erickson
 - a. Still trying to solve the equitech sensor test leakage.

Week 9

1. Jon Erickson
 - a. ISUS Stem pressure tester parts in the shop queue.

Week 7

1. Jon Erickson
 - a. New pressure tester for the ISUS stem assembly. Copied the previous Swagelok VCO assembly.

Week 6

1. Jon Erickson
 - a. Prints for yet another pressure tester, for the entire ISUS sensor and stem.

Week 5

1. Jon Erickson
 - a. Calcs and solids for a pressure test cell for the complete ISUS sensor and stem.

Week 3

1. Jon Erickson
 - a. Pressure test chambers for ISUS probes.

Week 2

1. Jon Erickson
 - a. ISUS-APEX Pressure tester still leaks
 - b. Assembling ISUS-APEX Composite case for Buoyancy testing.

Week 1

1. Jon Erickson
 - a. Finished two more mod's to the ISUS Spectrometer assembly.
 - b. Assembling an ISUS-APEX Composite pressure case for Ballast testing.