

901911 - ROVVR

Week 49

1. Eric Martin
 - a. End of year spending, getting spare equipment.

Week 46

1. Eric Martin
 - a. Tests of recording using M3RS

Week 42

1. Eric Martin
 - a. Discussions with Steve and Drew as project management transition begins to Drew.

Week 38

1. Eric Martin
 - a. Following up on proposal feedback.

Week 32

1. Eric Martin
 - a. Went threw a new pile of items, collected all the the parts into the B125 lab.

Week 24

1. Eric Martin
 - a. Looking for Data products, brainstorming proposal concepts.

Week 13

1. Eric Martin
 - a. See telepresence note on presentation

Week 11

1. Eric Martin
 - a. Camera was damaged last week, we will have to replace domes and recalibrate prior to next deployment for Haddock Expedition

Week 8

1. Eric Martin
 - a. Release v1.0 of new controller. Integrates with streamdeck and provides reliable time sync

Week 4

1. Ben Erwin
 - a. Meeting planned to kick-off discussion of 2023 technical developments and outreach options.

2. Eric Martin
 - a. Kickoff meeting in progress