

DQ2032 - DOE Wave-Energy Control

Week 18

1. Rich Henthorn
 - a. Meetings about ROS - Gazebo architecture

Week 15

1. Rich Henthorn
 - a. Placed the shore check-in cron job on collada

Week 14

1. Eric Martin
 - a. Meeting last week with Open Robotics

Week 11

1. Rich Henthorn
 - a. Setting up local watchdog timer on RPi controller

Week 7

1. Rich Henthorn
 - a. Rebuilt, installed, and tested RPi-based controller hardware on buoy
 - b. Fired-up the spare RPi with duplicated system

Week 6

1. Ben Raanan
 - a. Met with the team at Open Robotics for project kickoff

Week 5

1. Rich Henthorn
 - a. Kickoff meeting with Open Robotics
 - b. Verified Michael's ROS2 implementation of controller commands
2. Eric Martin
 - a. Had meeting last week, will be delaying OR involvement until April.

Week 4

1. Eric Martin
 - a. Kickoff this friday

Week 2

1. Eric Martin
 - a. Welcome to Michael