

701164 - SnoCam+ Research

Week 33

1. Paul Roberts
 - a. Status update meeting

Week 10

1. Paul Roberts
 - a. finalizing optics and sensors for prototype system

Week 9

1. Paul Roberts
 - a. Advising on sensor and lens selection for prototype system

Week 8

1. Paul Roberts
 - a. Advising on illumination and optics

Week 7

1. Paul Roberts
 - a. Lighting brainstorming, concept diagrams for illumination and optics

Week 6

1. Paul Roberts
 - a. All hands meeting and project update
 - b. lighting design meeting