

901217 - Chemical Sensor Program

Week 38

1. Jon Erickson
 - a. Spectrometer boards in production. Batch No.2 of carbon tube hulls in production.

Week 36

1. Jon Erickson
 - a. Rev. 4 circuit board changes for APEX-ISIS spectrometer.

Week 34

1. Jon Erickson
 - a. ISUS-APEX: Yet another change by Zeiss. Requires another version of the analogue board.

Week 29

1. Jon Erickson
 - a. Rev'd the ISUS-APEX yet again. Pressure testing the carbon tubes.

Week 24

1. Jon Erickson
 - a. Pressure/leak testing APEX-ISUS composite housings. Prints for production (end caps).

Week 18

1. Jon Erickson
 - a. Version 8 of ISUS spectrometer housing, new spectrometer board. New digital board.

Week 16

1. Jon Erickson
 - a. Ordered another tube from amalga for the ISUS-APEX project.