

902010 - Mesopelagic LRAUV

Week 38

1. Jon Erickson
 - a. Waiting on thruster motor selection.

Week 36

1. Jon Erickson
 - a. Waiting on the new thruster motor, driving the design for the Rear Dome Motor tube.

Week 34

1. Jon Erickson
 - a. Working on a solution for the failed motor mount end plate. The old drive motor is obsolete, so we have to design for a new version. TBD.

Week 29

1. Jon Erickson
 - a. Drafting for parts. Drop Weight, tail assembly.

Week 25

1. Jon Erickson
 - a. Parts for the pressure test at NFESC

Week 24

1. Jon Erickson
 - a. Part prints for resized drop weight. Twelve prints?

Week 16

1. Jon Erickson
 - a. Aaron glued up the Ti rings. Working on the maintenance mount so we can add the chassis parts which are in the shop queue.