

702108.99 - 6-eye camera-compute mod

Week 49

1. Paul Roberts
 - a. Internal chassis drawings
 - b. Thermal design

Week 47

1. Paul Roberts
 - a. Chassis mechanical design

Week 46

1. Paul Roberts
 - a. Starting production of 1500 m housing
 - b. Ordering parts

Week 45

1. Paul Roberts
 - a. Starting fabrication of v1 system

Week 44

1. Paul Roberts
 - a. Finished drawings for camera housing

Week 38

1. Paul Roberts
 - a. Hardware procurement

Week 33

1. Paul Roberts
 - a. Design and concept review

Week 32

1. Paul Roberts
 - a. concept design and preparing for starting build

Week 31

1. Paul Roberts
 - a. Planning for build, sourcing parts