

901911 - ROVVR

Week 51

1. Eric Martin
 - a. Updating capture cards
 - b. Data simulation
 - c. End of year HMC

Week 50

1. Eric Martin
 - a. Cleaned up lab
 - b. End of year purchases
 - c. Data Manufacturing for students

Week 49

1. Eric Martin
 - a. End of year efforts for new computer system for the Packard

Week 40

1. Eric Martin
 - a. HMC visit prep for 10/4
 - b. Installed camera on boat

Week 37

1. Eric Martin
 - a. Startup of new HMC Clinic, lab setup test.

Week 36

1. Eric Martin
 - a. Another offshore use day on the Carson 9/4. Installation and reliability were greatly improved from the day I took offshore a week ago.

Week 34

1. Eric Martin
 - a. Offshore 8/20 to troubleshoot and test new features.

- b. The camera has some internal issues where video is dropping. Will need further inspection.
- c. The quest pro works poorly in the high motion and dark environment. Disabling tracking works but then controllers are unresponsive when the meta quest link is active to pc
- d. Adding more lighthouses fixed the issues seen on the Varjo in the past.

Week 30

- 1. Eric Martin
 - a. HMC project scoping

Week 20

- 1. Eric Martin
 - a. Rack PC research

Week 18

- 1. Eric Martin
 - a. Wrapped up meetings with HMC students last week
 - b. Setting up new headset to test.

Week 16

- 1. Eric Martin
 - a. Advising HMC
 - b. Cre

Week 15

- 1. Eric Martin
 - a. HMC Advisement meeting, ne

Week 14

- 1. Eric Martin
 - a. Support last week for Harvey Mudd student visit.

Week 12

- 1. Eric Martin
 - a. Playing catchup, but gearing up for an aquarium meeting
 - b. HMC work coming along enough that students will visit next week.

Week 10

1. Eric Martin
 - a. HMC Meeting

Week 9

1. Eric Martin
 - a. HMC meetings, looking at new rackmount options

Week 3

1. Eric Martin
 - a. HMC meeting

Week 1

1. Eric Martin
 - a. End of year purchases gave me a better test setup, planning for wrapping up the control server.