

701147 - DMO Support - MARS O&M

Week 51

1. Kent Headley
 - a. Worked with Bryan Schaefer and Adriana to load the GUI updates onto the production MARS stack. Initial tests were good, and found a couple of issues exposed by having the real hardware. Those have been addressed, and expected to re-test this week.

Week 50

1. Kent Headley
 - a. tested a change set that provides indicators for the channel currently being scanned for groundfaults, and calculation/display of a timing hint.
 - b. configuration/test of remote desktop setup from mac/linux

Week 48

1. Kent Headley
 - a. Updated GUI layout: add MVC and Hotel tabs, distribute ADC tab content across new tabs.
 - b. Test/debug changes

Week 1

1. Kent Headley
 - a. Cloned MARS PC104 stack drive and sent copies to UW