

901217 - Chemical Sensor Program

Week 51

1. Eric Martin
 - a. CPF buildup for RUDICs testing
 - b. New laptop for testing use, installed .NET Micro
 - c. Shoreside VM setup

Week 47

1. Eric Martin
 - a. CPF Shoreside server restructuring

Week 32

1. Eric Martin
 - a. RUDICS box working, need to test call functionality and then install on roof.

Week 31

1. Eric Martin
 - a. RUDICS rooftop setup

Week 12

1. Eric Martin
 - a. Data analysis tasks
 - b. Review with Gene last week

Week 11

1. Eric Martin
 - a. Energy results re-review
 - b. Looking into some high numbers