

902312 - Seafloor Processes

Week 15

1. Mike Risi
 - a. LASS AUV scoping meetings
 - b. Continuing work on new LASS control system
 - c. Starting to implement deployed LASS trigger board firmware