

Kevin Barnard Sorted By Project

500055 - VARS, M3/RS, DSG

- Overhauled VARS Localize internals (Week 13)
- Integrated SAM 3 with VARS Localize (Week 13)

901809 - Deep Sea Bioinspiration

902204 - Scalable Robotics

902504 - Scalable Semantic Mapping

- Supported CoMPAS lab cruise (Week 13)

902604 - VARS-ML Vector Database

- Wrote real-time sync process for modified bounding boxes → embedding → vector DB (Week 13)

Out of Office

- OOO Apr 2, 2026
- Working remotely May 11, 2026 – May 14, 2026
- MIW May 18, 2026 – May 22, 2026
- CVPR Jun 1, 2026 – Jun 5, 2026

Overhead