

300062 - DMO Support - Doc Ricketts

Week 29

1. Rich Henthorn
 - a. Caress cruise prep
2. Mike Risi
 - a. Helped install spare light boom pan and tilt and set limits

Week 24

1. Quinn Shemet
 - a. Met with Mike briefly to discuss path forward for pt presets and labor next year

Week 21

1. Mike Risi
 - a. Changed winch input to delta calculation
 - b. Updated soft stops on main camera pan and tilt

Week 19

1. Mike Risi
 - a. Worked with Quinn and Drew to test pt-presets
2. Quinn Shemet
 - a. Test presets on vehicle, sort out device enumeration and coordinate system, approximately working and ready for more exhaustive test at next opportunity

Week 17

1. Rich Henthorn
 - a. LASS support on Carson
2. Mike Risi
 - a. Reviewed pt-preset code and pulled into navproc-process, coordinating with ROV pilots for testing

Week 16

1. Quinn Shemet
 - a. Presets first cut finished and merged, waiting on ROV availability for testing

Week 15

1. Quinn Shemet
 - a. Finished approximately feature-complete presets process, just need to clean up a little

Week 13

1. Quinn Shemet
 - a. Followup presets discussion with Drew

Week 12

1. Mike Risi
 - a. Pan and tilt testing with Quinn on Ricketts
2. Quinn Shemet
 - a. Very basic presets working in sim, HW testing/data collection and implementation discussion with Mike and Drew

Week 11

1. Mike Risi
 - a. Working on pan and tilts with Quinn
2. Quinn Shemet
 - a. Pan/tilt preset process skeleton

Week 8

1. Mike Risi
 - a. Developed some logging code for LARS testing

Week 6

1. Kevin Gomes
 - a. Helping Ben with CTD configuration
2. Quinn Shemet
 - a. Dockerized pan-tilt sim/test environment

Week 3

1. Mike Risi
 - a. Working with Quinn on pan and tilt presets