

300070 - DMO Support - Ventana

Week 28

1. Mike Risi
 - a. Working on VISCA pan and tilt driver for Ventana Accupositioner
2. George Stern
 - a. Still waiting on DSPL to accept my pressure testing request so testing can begin

Week 26

1. Mike Risi
 - a. Working on VISCA pan and tilt driver for Ventana Accupositioner

Week 25

1. Mike Risi
 - a. Working with Chad on pan and tilt control design
 - b. Testing spare Ventana light pan and tilt for new controller

Week 23

1. Kevin Gomes
 - a. A little remote troubleshooting
2. Mike Risi
 - a. Completed calibration storage to 4K camera lap box firmware and review with Paul

Week 21

1. Kevin Gomes
 - a. Troubleshooting UHS serial feed issues
2. Mike Risi
 - a. Adding calibration storage to 4K camera lapbox firmware

Week 15

1. Mike Risi
 - a. Changes to external control interface to allow UDP effort requests

Week 4

1. Kevin Gomes
 - a. Monitored Ventana's first dive to make sure everything worked after all the networking changes

Week 3

1. Mike Risi
 - a. Helped bring terminal servers up after network upgrades