

708184 - ESP Monitoring PNW

Week 27

1. Brent Roman
 - a. Exhaust port of ESPeddie, deployed off La Push, WA, sticking closed
 - b. Uncovered bug in Ruby exception masking
 - i. Pushed fix and now the Exhaust unstick exception recovery working
 - c. But, we will still run out of battery a few weeks before planned recovery

Week 25

1. Brent Roman
 - a. The ESP deployed off La Push, WA is running into mechanical problems
 - b. It is also burning through battery faster than anticipated
 - c. I've been able to keep it going for now over Iridium Certus

Week 24

1. Brent Roman
 - a. La Push WA deployment continues

Week 22

1. Brent Roman
 - a. ESPeddie deployed off La Push, WA via Certus satcoms running well
 - b. ESPfriday deployed in remote lab

Week 20

1. Brent Roman
 - a. ESPeddie deployed off La Push
 - b. ESPfriday deployed in a remote lab (fed samples from field by technician)

Week 18

1. Brent Roman
 - a. Steph's lab deploys for La Push, WA on May 5, 2026

Week 15

1. Brent Roman

- a. Helped diagnose camera troubles
- b. Ended up shipping a replacement camera

Week 10

- 1. Brent Roman
 - a. Helping to diagnose likely USB cabling problems