

902312 - Seafloor Processes

Week 29

1. Johann Voigtlander
 - a. In Italy for CSEM July 14 to 26.

Week 28

1. Johann Voigtlander
 - a. Finalizing CSEM logistics in Italy.

Week 27

1. Johann Voigtlander
 - a. Gathering bubble camera requirements from Aaron

Week 23

1. Mike Risi
 - a. Tested LASS control interface to Doc Ricketts
 - b. Network configuration meeting for July LASS expedition

Week 18

1. Johann Voigtlander
 - a. Booking flights to Italy

Week 16

1. Johann Voigtlander
 - a. Working with Matt and Mandy to finalize CSEM shipment paperwork

Week 14

1. Johann Voigtlander
 - a. Project update on CSEM
 - b. Palletized CSEM shipment for Italy

Week 13

1. Johann Voigtlander
 - a. Working on project update presentation

Week 10

1. Johann Voigtlander
 - a. Sent out paperwork to get the CSEM shipment back from Punta Arenas to MBARI

Week 7

1. Johann Voigtlander
 - a. I've returned from a successful Antarctic cruise. We completed three CSEM deployments and three BlueROV dives. During each dive, we collected water samples using the Niskin bottle trigger mechanism I designed, which performed reliably.
 - b. The equipment is currently en route back to MBARI and will then be forwarded to Europe. I've also prepared a comprehensive list of tools for Eliana to purchase, as these will remain at MBARI for future use.