

902607 - Autonomous Surface Vessel Replacement

Week 24

1. Brian Kieft
 - a. Met with team to discuss proposal
 - b. Met with end user to hear about Lightfish

Week 18

1. Brian Kieft
 - a. Multiple comms with SeaSats to get a new quote and get up to speed on their latest accomplishments

Week 16

1. Brian Kieft
 - a. Standing by on response from M team for NDAs

Week 15

1. Brian Kieft
 - a. NDA received from seasats

Week 14

1. Brian Kieft
 - a. Met with Data Xplorer team today to review ops in HMB

Week 12

1. Brian Kieft
 - a. Spoke with SeaSats to determine "lease/rent" option. Production is too far behind. Will need to head down there to do more hands on testing.

Week 11

1. Brian Kieft
 - a. Discussed rental/lease options with Seasats. Planning a deployment down in SD now. Production is behind.