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List of  Action Items
1. Anytime plans (a la Angel)

2. Gulper utility functions (Angel)

3. HMM learning inclusion (Sergio)

4. Latency modeling for P-Sim (BR)

5. Garbage collection of  stack for flight (and test) code (FP)

• good but not critical and only in Linux

6. Feedback from stack changes (TOR)

7. Modular core EXEC so EXEC is only reactive 

8. Interruptibility of  the mission

1. Allow restarts

2. ensure that multiple missions can be done

9. Incorporate EUROPA & WG changes

10. T-REX Jr. 

11. Monte-Carlo (MC) running on F-Sim: this would be very helpful for running large # of  runs and 
doing so fast.

12. Cluster driver to be ported to Linux
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1. HMM Learning will be part of  a reactor

• Can test immediately after Nov 4th mission

• Fly this on Nov 19th

2. #4 needed by Dec. for use in testing for Dec block (need to inform Brent)

3. #5 FP will give to KR for testing with F-Sim

• patch for Linux applied, results not conclusive

4. 2010 inclusion 

• #1, #2, #7 (all together with Angel’s SVN branch)

• #6

• #8 is critical and needs to be prioritized

• #11 has lots of  engineering work.

Monte-Carlo (MC) will need to figure out how to change current, initial 
pos of  vehicle

Could do randomization with just the config file. Useful only for inter- 
and not for intra mission runs (see Zeyn’s Report on how MC is set up).

5. #9 is low priority

6. #10 is to be called ‘Smart Gulper’. Sergio will build and test.

7. #12 needs to be done when AUV Linux tests are complete
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