



Last Modified: 4-Mar-07
Project Manager : Alana Sherman

2007 Benthic Rover Project Report View

Report Date: 4-Apr-07

J-07 M-07 A-07 J-07 A-07 S-07 N-07 J-08

Kick-off meeting

Sea testing of BR rack system

2/2/2007

Installation of scanner and load controllers

5/1/2007


Deployment of two rack vehicle

5/21/2007

Engineering publication

11/30/2007

Funding



Manpower

