

January 2008

FOCE_Schedule_08

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7 Kick-Off	8 Purchase Long Lead Items Functional Specification	9	10	11 System Diagram Control Algo Development Concept of Operations	12
13 System Diagram Control Algo Development Concept of Operations	14	15	16	17	18	19
20	21 Mech Prelim Design Electrical Prelim Design	22	23	24 Software Architecture	25	26
27 Mech Prelim Design Electrical Prelim Design Software Architecture	28	29	30	31 Concept / Mechanical Electrical Software Oceans 08 Coral		