

February 2008

FOCE_Schedule_08

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 Mech Prelim Design Electrical Prelim Design Software Architecture Mechanical Detail Design Electrical Detail Design Software Design	2
3 Mech Prelim Design Electrical Prelim Design Software Architecture Mechanical Detail Design Electrical Detail Design Software Design	4	5	6	7	8 Software Coding	9
10 Software Architecture Mechanical Detail Design Electrical Detail Design	11 Weight/Bal & Spec Equip Power Budgets / Duty Cycle	12	13	14 Purchase Mech Materials Purchase Elec Materials	15	16
17 Purchase Elec Materials Software Coding	18 Matrl's and Dwgs in Shop	19	20 Matrl's and Dwgs in Tech Shop	21	22	23
24 Matrl's and Dwgs in Shop Matrl's and Dwgs in Tech Shop Software Coding	25	26	27	28	29	