

901220 - Midwater Ecology

Week 39

1. Craig Okuda
 - a. Chamber valve parts order

Week 31

1. Craig Okuda
 - a. Design chamber modification

Week 21

1. Craig Okuda
 - a. Small volume dsampler

Week 18

1. Craig Okuda
 - a. pH sensor interface redesign

Week 17

1. Craig Okuda
 - a. Redesign isfet interface

Week 16

1. Craig Okuda
 - a. Design flush valve actuator and drive circuit board

Week 10

1. Craig Okuda
 - a. Flush Valve redesign

Week 9

1. Craig Okuda
 - a. Assemble ADCP and camera mount

Week 8

1. Craig Okuda
 - a. ADCP mounting frame design

Week 7

1. Craig Okuda
 - a. ADCP mount frame

Week 6

1. Craig Okuda
 - a. ADCP mount

Week 5

1. Craig Okuda
 - a. ADCP mount design