

902009 - AUV UI

Week 50

1. Brian Kieft
 - a. SOW has been approved! Working on final signatures with our primary.
 - b. Met with team to discuss updates surrounding vehicle state and data page
 - c. Initial feedback interviews happening today/tomorrow

Week 49

1. Brian Kieft
 - a. Responded to questions from Sliced Bread and set up vehicle state meeting for later this week.

Week 48

1. Carlos Rueda
 - a. Various exchanges in the UX channel to provide requested information about Dash, as well as adjustments done in the system itself arising from suggestions.

Week 46

1. Brian Kieft
 - a. Met with team to kickoff new project

Week 34

1. Carlos Rueda
 - a. Doing TethysDash backend modeling toward supporting command status.

Week 25

1. Brian Kieft
 - a. Met with Leila to discuss proposal

Week 24

1. Carlos Rueda
 - a. Enabled [CORS](#) for data file access from TethysDash, so a file like this [shore.csv](#) can now be retrieved and used by javascript code clients running in the browser itself even from a different "origin." This in particular will facilitate ongoing development of status widgets by UCSC collaborators, as well as some other possible enhancements in the future.

Week 22

1. Carlos Rueda
 - a. Met with Andy and Ken to delineate a strategy to incorporate their battery status widget in the Dash UI. In principle, this will be via "iFrame," similarly as with Steve's widgets.

Week 16

1. Carlos Rueda

- a. Met with Andy Le to discuss UCSC team ideas for a battery monitor widget and possible ways to make available a prototype for users to test.

Week 15

1. Ben Raanan
 - a. Met with Leila and the team to inform the design of a battery widget for LRAUV dash

Week 14

1. Carlos Rueda
 - a. Watched presentation/discussion about battery state/projection and vertical vehicle profile by Ben and Andy (UCSC). Good progress.

Week 7

1. Ben Raanan
 - a. Met with Leila and team

Week 6

1. Carlos Rueda
 - a. Meeting

Week 5

1. Ben Raanan
 - a. Met with UCSC UX team to discuss LRAUV state visualization (widget)

Week 3

1. Carlos Rueda
 - a. Met with UCSC (Jasmine Otto, Leila T., & Ben T.) regarding Jasmine's JDash prototype. Some ideas about integrating it into Dash4, to be discussed later with LRAUV UX group.