

200103 - Core CTD Data - MDUC

Week 51

1. Kevin Barnard
 - a. Resolved D1449 bad O2 values; loaded O2 = NULL and secondary O2 as-is

Week 48

1. Kevin Barnard
 - a. Writing up transition docs

Week 44

1. Kevin Barnard
 - a. Kept probing into CTD processing issue; negative values generated for O2 cause script to crash

Week 43

1. Kevin Barnard
 - a. Investigating issues with CTD load/processing (only affecting a couple dives)
 - b. Caught up on O2 QC
 - c. Preparing transition to Karen Salamy

Week 37

1. Karen Salamy
 - a. John R. is setting up a meeting for next week for the team along with Kevin B. and myself to go over the project and the work required as I take over the ROV O2 QC.

Week 31

1. Kevin Barnard
 - a. Generated CTD plots for Doc Ricketts 1444-1447

Week 30

1. Kevin Barnard
 - a. Caught up on Ventana and Doc Ricketts O2 QC
 - b. Investigated issue with Ventana 4401 missing CTD data on upcast

Week 29

1. Kevin Barnard
 - a. Received several dives of CTD QC

Week 24

1. Kevin Barnard
 - a. Resolved missing ancillary CTD data in VARS for V3750

Week 18

1. Kevin Barnard
 - a. Caught up on O2 QC flags for dives through:
 - i. Doc Ricketts 1438
 - ii. Ventana 4393

Week 12

1. Kevin Barnard
 - a. Investigated impact of clogged O2 sensor on loaded CTD data; no issues

Week 11

1. Kevin Barnard
 - a. Caught up on ROV CTD QC flags through Doc Ricketts 1424

Week 5

1. Kevin Barnard
 - a. Got coredata login set up for CTD servlet maintenance
 - b. Restarted CTD servlets after IS server patch

Week 2

1. Kevin Barnard
 - a. Set O₂ sensor QC flags for several dozen dives

Week 1

1. Kevin Barnard
 - a. Caught up on QC flags up to Doc Ricketts 1411 and Ventana 4382