

902001 - Ventana 4k camera

Week 41

1. Paul Roberts
 - a. Scoping options to upgrade lasers on Ventana

Week 31

1. Paul Roberts
 - a. Optical design for improved corrector lens is completed
 - b. Submitted PO for second MxD camera housing to DSPL
 - c. Revised chassis parts to accommodate new corrector optics

Week 23

1. Paul Roberts
 - a. Reviewing final optical corrector design for revised MxD optics
 - b. Presented 4k camera developments during DOEST

Week 12

1. Paul Roberts
 - a. Setup and testing of camera / lens hardware