


701165 - OVAI


Week 51

1. Carlos Rueda
 - a. CMS UI prototype now 0.5 – <http://ovaidev.shore.mbari.org/>



Week 50

1. Carlos Rueda
 - a. CMS UI prototype now [0.3.7](#).



Week 49

1. Carlos Rueda
 - a. CMS UI prototype now [0.2.2](#). Started incorporating actual API calls as the services are made available.

Week 46

1. Carlos Rueda
 - a. Initial versions of the CMS UI prototype, which is being deployed on a new 'ovaidev' VM that IS created for us. Thanks Joost for the very productive discussions.

Week 45

1. Carlos Rueda
 - a. Meetings. Review of some materials.