

706007 Great Lakes

Week 42

1. Brian Kieft
 - a. Uploaded the rest of the EK80 data for the team. Reviewed the oil spill animation that Mike made.

Week 36

1. Brian Kieft
 - a. Prepping for Triton/Makai launch
 - b. Lots of debug on Triton ibase bioacc computer

Week 34

1. Brian Kieft
 - a. Supporting Triton deployment in Lake Michigan.
 - b. Reviewed data from Makai bottoming incident

Week 32

1. Brian Kieft
 - a. Packed and launched Makai/Triton from Charleroi Michigan last Friday. Was on call to Monday. Back on Thursday.

Week 30

1. Brian Kieft
 - a. Pulled more EK80 data and looking into some data flow issues
 - b. Worked with Mike on animation for simulated oil spill presentation
 - c. Pulled full Triton/Makai logs

Week 28

1. Brian Kieft
 - a. Pulling data and working with Mike to get a STOQS campaign set up.

Week 22

1. Brian Kieft
 - a. Prep continues. Shipping 6/12
 - b. Bringing up Ahi

Week 21

1. Brian Kieft
 - a. Getting travel and shipping sorted out

Week 19

1. Brian Kieft
 - a. Met with team to discuss deployment locations.

b. Vehicle prep on Ahi/Aku