

901700 - Acoustic Ecology

Week 13

1. Chad Kecz
 - a. Working with Roman M on the design of a shielded housing for the external IMU

Week 10

1. Chad Kecz
 - a. Waiting on final input from Battery Safety Committee

Week 9

1. Chad Kecz
 - a. Paragon Battery Upgrades
 - i. Working with Battery Safety Committee for design (safety) approval of
 - ii. Putting together a detailed item price list for future order
 - b. Hydrophone Pole
 - i. Waiting for mechanical fitting of new shielded cable