

300079 - DMO Support - RV Rachel Carson

Week 50

1. Kevin Gomes
 - a. ArcMapNav port is coming along. Ship/ROV tracking operational. Waypoint management is next

Week 49

1. Kevin Gomes
 - a. More and more work on the ArcMapNav re-write for ArcGIS Pro.

Week 44

1. Kevin Gomes
 - a. Still chugging away at the ArcMapNav Add in for ArcGIS Pro

Week 43

1. Kevin Gomes
 - a. ArcMapNav development - has to be completely rewritten as too much has changed since the ArcObject days.

Week 25

1. Kevin Gomes
 - a. Working with Doug Conlin to see if I can use grpc tools to pull data from the Starlink dish. This would allow me to get the GPS location from the antenna/router that I could use to track the Packard on the voyage home, but there might be other Satellite data that we want to use (like knowing when the IP address changes when the satellites switch to another ground station).

Week 16

1. Kevin Gomes
 - a. Mike R and I made all the changes to move navproc and logging to 4DNav so Winfrog can now be retired.

Week 2

1. Kevin Gomes
 - a. Updates for ODSS on Carson to support 4D Nav (assets position pushes)