

701165 - OVAI P2

Week 51

1. Carlos Rueda
 - a. (Joost has learned lots of VueJS/Quasar while adding very cool features to the CMS UI!)

Week 45

1. Carlos Rueda
 - a. CMS-UI: Reviewed PR by Joost—great job!

Week 42

1. Carlos Rueda
 - a. (overhead, actually) Some minor additions/adjustments to CMS UI. (The new 0.9.6 version also incorporates a significant refactoring done soon after the 0.9.0 release.)


Week 39

1. Carlos Rueda
 - a. Completed CMS UI webapp (0.9.0). Very well received. Enabled production and staging instances. Joost announced the availability of the production instance to the team.

Week 38

1. Carlos Rueda

- a. CMS UI now 0.8.9.




Week 37

1. Carlos Rueda
 - a. Very productive CMS UI discussion with the core team. User feedback provided and TODOs gathered toward use in production, some of which could be addressed with my remaining hours.

Week 36

1. Carlos Rueda
 - a. CMS UI is now [0.7.2](#). Giovanna is starting to get familiar with the revamped version, which now uses the actual CMS API.



b.

Week 34

1. Carlos Rueda

- Resuming work on CMS UI.
- Productive discussion with Joost re status of things and next steps.