

300059 - DMO Support - RV David Packard

Week 34

1. Kevin Gomes
 - a. Fixed bug in ODSS to TimeZero script on the packard and deployed to simulator and both ships

Week 33

1. Kevin Gomes
 - a. Finishing configuration of ODSS locations to TimeZero on bridge.

Week 19

1. Kevin Gomes
 - a. Building configuration for navproc/logging/API to get ready for Packard return

Week 17

1. Kevin Gomes
 - a. Build of navproc-dpkd-sim
 - b. Telepresence re-factor scoping meeting with Eric M
 - c. Documented the data meeting a bit.

Week 3

1. Kevin Gomes
 - a. More work on ArcMapNav