

902505 - 2025 Arctic Expedition

Week 51

1. Johann Voigtlander
 - a. Made PO for 4DNAV

Week 45

1. Eric Martin
 - a. Project update this week

Week 39

1. Eric Martin
 - a. Finally back! Returned 9/20

Week 37

1. Eric Martin
 - a. Last Saturday we completed the part of the expedition where MBARI assets were being used to explore the Mackenzie River Outflow. In total, we had 2 AUV deployments, 6 ROV dives, and 3 CSEM deployments.

Week 35

1. Alana Sherman
 - a. Provided some onshore information while the team was troubleshooting a ground fault.

Week 33

1. Eric Martin
 - a. SO MUCH PREP

Week 32

1. Eric Martin
 - a. Meeting last week
 - b. Lots of knowledge transition
 - c. Packing of hand-carry equipment

Week 31

1. Eric Martin
 - a. Packed & Shipped compas lab spares
 - b. Ordered shipping cases for PCs
 - c. Analysis of the heave data found errors in the conversion tool
2. Alana Sherman
 - a. Holding meeting to discuss operations

Week 27

1. Johann Voigtlander
 - a. Met with the Arctic team to go over AUV/ROV operations

Week 25

1. Johann Voigtlander
 - a. KOPRI medical documents submitted

Week 19

1. Eric Martin
 - a. Doing physical exams and testing
 - b. Medical forms

Week 16

1. Eric Martin
 - a. Shipping/Packing

Week 15

1. Alana Sherman
 - a. Packing and packing and packing

Week 13

1. Eric Martin
 - a. CSEM offshore training day last thursday.
2. Johann Voigtlander
 - a. Sent CSEM load shackle notes to Mr. Shin

Week 12

1. Eric Martin
 - a. Tank testing last week
 - b. Rewiring of van to meet code

Week 3

1. Eric Martin
 - a. Lots of coordination beginning on this already.