

902609 - TIDE OMICS

Week 25

1. Enoch Nicholson
 - a. Started Biolink task tracking
 - b. Planned DOEST tour stops
 - c. Reviewed TIDE proposal and next-year tasking

Week 24

1. Enoch Nicholson
 - a. Attended middleware update meeting
 - b. Met with Nadia and Kev to scope 3G work (BioLink integration, 3G depth hardening) and next-year deep sampling requirements
 - c. Reviewed labor allocations with Kev for sub-task breakdown

Week 21

1. Enoch Nicholson
 - a. Received quote for Nanoliter pump and scoped FMI pump alternatives